6.2
6.3

6.4

6.5
6.6
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6.1.4 Guidelines for Roadway Plan Development - Final Submission
6.1.5 Guidelines for Structural Plan Development - Final Submission
Quality Assurance Procedure for Design

Capital Program Management Quality Assurance Program Guidelines
6.3.1 Mission Statement

6.3.2 Definitions

6.3.3 Objectives

6.3.4 QAP Requirements

Consultant Quality Assurance Plan, Guidelines for the Preparation of
6.4.1 Basic Requirements and Scope

6.4.2 Definitions

6.4.3 Submittal

6.4.4 Quality Program Requirements

Project Specific Requirements

Quality Assurance Reporting

6.6.1 Notice of Non-Conformance Report

6.6.2 Corrective Action Request

6.6.3 Quality Issues Report

6.6.4 Process Improvement Recommendation

Constructibility

7.1
7.2
7.3
7.4
7.5
7.6

Current Practices

Implementation Goal

Construction Concepts

Maintenance Considerations

Checkilist

Constructibility Review Implementation Plan
7.6.1 Guidelines

7.6.2 Responsibilities

7.6.3 Implementation Plan

Environmental

8.1

8.2

Environmental Processing Options

8.1.1 Procedure for Determining NEPA Classification of Projects and
Categorical Exclusion Documentation

8.1.2 Programmatic Agreement with FHWA for Approval of Certain Categorical
Exclusions

8.1.3 Categorical Exclusion Documentation Process Diagram, Form and
Tutorial Version of Form

8.1.4 Section 4(f) Process

8.1.5 Environmental Assessment Process

8.1.6 Environmental Impact Statement Process

8.1.7 Executive Order 215 (EO215) Process

8.1.8 Environmental Plan Sheets

Section 106 Process

8.2.1 Description of Process

8.2.2 Programmatic Agreement to Reduce FHWA Involvement

8.2.3 List of Undertakings Which Have Limited or No Effect on Cultural
Resources in New Jersey

8.2.4 The National Register Criteria for Evaluation
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10.

11.

8.3
8.4

8.5
8.6

8.7

8.8
8.9
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8.2.5 Sample Letters for Section 106 Consultation

New Jersey Register of Historic Places Process

Noise Study Process

8.4.1 Criteria for Community Built Noise Barrier Projects within the State’s
Right of Way

Air Quality Study Process

Hazardous Waste Process

8.6.1 Policy on Cost Recovery in Acquisition of Contaminated Property

8.6.2 Environmental Clearance Process for Contaminated Parcels

Environmental Permitting

8.7.1 General Permit Processing Guidelines

8.7.2 Permit Specification Process Guidelines

Environmental Reevaluation Process

Environmental Checklist for Project Authorizations

Right of Way

9.1

9.2

9.3
9.4

Utilities

10.1
10.2

Overview

9.1.1 ROW Procedure

Preparation of Right of Way Documents

9.2.1 Introduction - Table of Contents

9.2.2 Definitions and Abbreviations

9.2.3 ROW Document Preparation Schedule

9.24 Documents Required

9.25 Material Specifications

9.2.6 ROW Parcels Acquired in Fee

9.2.7 Common ROW Easements Parcels

9.2.8 Denial of Access Parcels

9.2.9 ROW Document Preparation - General Information

9.2.10 Application of Upland Owner on Tidal Water for a Lease or Grant of
Riparian Land

9.2.11 ROW Document Submissions

9.2.12 ROW Engineering Process

9.2.13 Process for Eliminating a Parcel

9.2.14 Process for Revising a Parcel

9.2.15 Process for a Condemnation Case

9.2.16 Row Parcel Dedication Requirements

Jurisdictional Maps and Agreements

Demolition of Buildings and Asbestos Removal

Scope Development
Design Development

Geotechnical

111

11.2

Scope Development

11.1.1 Subsurface Exploration

11.1.2 Geotechnical Engineering Studies and Reports
Design Development

11.2.1 Investigation

11.2.2 Geotechnical Engineering Studies and Reports
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12.

13.

14.

15.

16.

17.

18.
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Landscape
12.1 Scope Development
12.2 Design Development

Hydrology/Hydraulics
13.1 Drainage Design Report
13.2 Stream Encroachment Permit Application

Access

14.1 Access Permit Process

14.2 Developer Agreement Process
14.3 Wireless Antenna Process

Mobility Management
15.1 NJDOT Bicycle and Pedestrian Policy

Traffic/Safety

16.1 Traffic Signals

16.2 Electrical

16.3 Safety Devices

16.4 Intelligent Transportation Systems

Structures

17.1 Procedures for Federal Aid Approval

17.2  Structure Sketch Procedures

17.3 Preliminary Bridge Plan Submissions - Initial Submissions
17.4  Structrual Design Submissions - Final Submissions

17.5 Sign Structures - Plan Presentation Procedures

17.6 High Tower Lighting - Plan Presentation Procedures

17.7 Bridge Deck Rehabilitation Procedures

17.8 Procedures for Obtaining Standard Structural Related Permits
17.9 Working Drawing Procedures

Community Relations
18.1 Overview
18.1.1 Immediate Implementation
18.1.2 Miscellaneous Recommendations
18.2 NJDOT Lead Projects
18.2.1 Generalized Community Outreach/Agenda Formation/Problem
Identification
18.2.2 Concept Development
18.2.3 Scope Development
18.2.4 Design Development
18.2.5 Construction
18.2.6 Post Project Assessment
18.3 Basic Responsibilities
18.3.1 Key Players
18.3.2 Responsibilities
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19.

20.0
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18.4 Guidelines - Future Implementation

Professional Services

Initiating Professional Services

Approval to Initiate Professional Services
Funding for Professional Services

Consultant Selection

Consultant Prequalification

Project Type Criteria

Request for Professional Services

Review Team for Simple Projects

Technical Evaluation Committee for Standard Projects
Expressions of Interest Rating and Ranking
Consultant Selection Committee

Technical Proposal

Selection Approval Process

Notification to Consultants

Consultant Agreement

Agreement Types

Pre-Proposal Meeting

Technical and Fee Proposal Evaluation
Final Proposal Negotiation

Agreement Preparation

Execution of Agreement

Task Order Agreement Process/Procedures

Construction Engineering and Inspection Services
Consultant Agreement Modifications
19.6.1 Transfer of Monies within a Contract

Consultant Performance
Consultant Closeout

New Project - State Force Account

New Project - Professional Services
Consultant Agreement Modification
Utility Authorizations

19.1
19.1.1
19.1.2

19.2
19.2.1
19.2.2
19.2.3
19.2.4
19.2.5
19.2.6
19.2.7
19.2.8
19.2.9
19.2.10

19.3
19.3.1
19.3.2
19.3.3
19.3.4
19.3.5
19.3.6

19.4

19.5

19.6

19.7 Invoice Processing

19.8

19.9

Funding

20.1

20.2

20.3
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20.5 Right of Way

20.6 Construction Award

20.7 Construction Orders
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